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PER-23332
AU - Crane Lift
Permit

STRALIS
ENERGY PTY
LTD.

General Zone
/ Block 01/10/11

Amelia
Coombs
Arthur Soanes
David Kemp
Joss White
Lucas Gleeson
Luke Watson
Marc Douglas

6:10 AM
2026-05-06

5:03 PM
2026-05-13

In Progress

AU - Crane Lift
Permit

STRALIS
ENERGY PTY
LTD.

General Zone
/ Block 21

Amelia
Coombs
Arthur Soanes
David Kemp
Joss White
Lucas Gleeson
Luke Watson
Marc Douglas

6:00 AM
2026-05-11

5:00 PM
2026-05-11

Pending
Approval

AU - Hot Work
Permit

EPEC
PROJECTS PTY
LTD.

General Zone
/ Substation
Pad - EPEC

(No Nominated
Rep)

6:00 AM
2026-05-11

6:00 PM
2026-05-11

Pending
Approval

AU - Hot Work
Permit

ALL ENERGY
CONTRACTING
PTY LTD

General Zone
/ Block 4-10,
28-30, Sub
Station Feeder
1-5

(No Nominated
Rep)

6:00 AM
2026-05-11

6:00 PM
2026-05-11

Pending
Approval

AU - Working
at Heights
Permit

EPEC
PROJECTS PTY
LTD.

General Zone
/ Substation
Pad - EPEC

(No Nominated
Rep)

6:00 AM
2026-05-11

6:00 PM
2026-05-11

Pending
Approval

AU - Hot Work
Permit

EPEC
PROJECTS PTY
LTD.

General Zone
/ Substation
Pad - EPEC

(No Nominated
Rep)

6:00 AM
2026-05-12

6:00 PM
2026-05-12

Pending
Approval

AU - Hot Work
Permit

ALL ENERGY
CONTRACTING
PTY LTD

General Zone
/ Block 4-10,
28-30, Sub
Station Feeder
1-5

(No Nominated
Rep)

6:00 AM
2026-05-12

6:00 PM
2026-05-12

Pending
Approval

AU - Hot Work
Permit

EPEC
PROJECTS PTY
LTD.

General Zone
/ Substation
Pad

(No Nominated
Rep)

6:00 AM
2026-05-13

6:00 PM
2026-05-13

Pending
Approval

AU - Hot Work
Permit

ALL ENERGY
CONTRACTING
PTY LTD

General Zone
/ Block 4-10,
28-30, Sub
Station Feeder
1-5

(No Nominated
Rep)

6:00 AM
2026-05-13

6:00 PM
2026-05-13

Pending
Approval

AU - Hot Work
Permit

EPEC
PROJECTS PTY
LTD.

General Zone
/ Substation
Pad

(No Nominated
Rep)

6:00 AM
2026-05-14

6:00 PM
2026-05-14

Pending
Approval

AU - Hot Work
Permit

ALL ENERGY
CONTRACTING
PTY LTD

General Zone
/ Block 4-10,
28-30, Sub
Station Feeder
1-5

(No Nominated
Rep)

6:00 AM
2026-05-14

6:00 PM
2026-05-14

Pending
Approval

AU - Hot Work
Permit

EPEC
PROJECTS PTY

General Zone
/ Substation

(No Nominated
Rep)

6:00 AM
2026-05-15

6:00 PM
2026-05-15

Pending
Approval
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LTD. Pad

AU - Hot Work
Permit

ALL ENERGY
CONTRACTING
PTY LTD

General Zone
/ Block 4-10,
28-30, Sub
Station Feeder
1-5

(No Nominated
Rep)

6:00 AM
2026-05-15

6:00 PM
2026-05-15

Pending
Approval

AU - Hot Work
Permit

ALL ENERGY
CONTRACTING
PTY LTD

General Zone
/ Block 4-10,
28-30, Sub
Station Feeder
1-5

(No Nominated
Rep)

6:00 AM
2026-05-16

1:00 PM
2026-05-16

Pending
Approval

AU -
Excavation/
Ground
Disturbance
Permit

ALL ENERGY
CONTRACTING
PTY LTD

General Zone
/ DC
Converters -
Block 4-10,
Trenching and
Cables - Block
28-30, Sub
Station Feeder
1-5

(No Nominated
Rep)

6:00 AM
2026-05-11

6:00 PM
2026-05-16

Pending
Approval

AU - Permit to
work

STRALIS
ENERGY PTY
LTD.

Commissionin
g Zone
/ Block 32

Amelia
Coombs
Arthur Soanes
David Kemp
Joss White
Lucas Gleeson
Luke Watson
Marc Douglas

7:25 AM
2026-05-01

7:25 PM
2026-05-08

Expired

AU - Hot Work
Permit

ALL ENERGY
CONTRACTING
PTY LTD

General Zone
/ PCU 15-19

(No Nominated
Rep)

6:00 AM
2026-05-09

1:00 PM
2026-05-09

Expired

AU - Hot Work
Permit

SOLAR
MECHANICAL
SERVICES PTY
LTD

General Zone
/ Block
12,13,14,18,19,20,
21,22,25

Ana Tofay
Gwendoline
Villair
Steven Tolmie

6:15 AM
2026-05-09

3:00 PM
2026-05-09

Expired
Not StNot Stoppedopped

AU -
Excavation/
Ground
Disturbance
Permit

SOLAR
MECHANICAL
SERVICES PTY
LTD

General Zone
/ Block 29

Ana Tofay
Gwendoline
Villair
Steven Tolmie

8:12 AM
2026-05-08

3:00 PM
2026-05-09

Expired
Not StNot Stoppedopped

AU - Hot Work
Permit -
Slashing

SOLAR
MECHANICAL
SERVICES PTY
LTD

General Zone
/ Block 7

Ana Tofay
Gwendoline
Villair
Steven Tolmie

10:49 AM
2026-05-09

3:00 PM
2026-05-09

Expired

AU - Hot Work
Permit -
Slashing

SOLAR
MECHANICAL
SERVICES PTY
LTD

General Zone
/ Block 5-6

Ana Tofay
Gwendoline
Villair
Steven Tolmie

7:09 AM
2026-05-09

3:00 PM
2026-05-09

Expired
Not StNot Stoppedopped

AU - Permit to
work

SOLAR
MECHANICAL
SERVICES PTY
LTD

Commissionin
g Zone
/ Block 32

Ana Tofay
Gwendoline
Villair
Steven Tolmie

9:47 AM
2026-05-05

3:01 PM
2026-05-09

Expired
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AU -
Excavation/
Ground
Disturbance
Permit

SOLAR
MECHANICAL
SERVICES PTY
LTD

General Zone
/ Block
14,13,12,18,25

Ana Tofay
Gwendoline
Villair
Steven Tolmie

6:16 AM
2026-05-04

3:30 PM
2026-05-09

Expired
Not StNot Stoppedopped

AU -
Excavation/
Ground
Disturbance
Permit

SOLAR
MECHANICAL
SERVICES PTY
LTD

General Zone
/ Block
1,2,3,4,5,6,7,8,9,1
0, 28

Ana Tofay
Gwendoline
Villair
Steven Tolmie

6:15 AM
2026-05-04

3:30 PM
2026-05-09

Expired
Not StNot Stoppedopped

AU - Permit to
work

EPEC
PROJECTS PTY
LTD.

General Zone
/ Substation -
TX01 & TX02

(No Nominated
Rep)

7:00 AM
2026-05-04

4:00 PM
2026-05-09

Expired

AU - Working
at Heights
Permit

EPEC
PROJECTS PTY
LTD.

General Zone
/ Substation
Pad - EPEC

(No Nominated
Rep)

7:00 AM
2026-05-09

4:00 PM
2026-05-09

Expired

AU - Hot Work
Permit

SOLAR
MECHANICAL
SERVICES PTY
LTD

General Zone
/ Block
11,17,16,15 and 14

Ana Tofay
Gwendoline
Villair
Steven Tolmie

6:15 AM
2026-05-09

4:30 PM
2026-05-09

Expired
Not StNot Stoppedopped

AU - Hot Work
Permit

STRALIS
ENERGY PTY
LTD.

General Zone
/ Block 11

Amelia
Coombs
Arthur Soanes
David Kemp
Joss White
Lucas Gleeson
Luke Watson
Marc Douglas

6:10 AM
2026-05-09

5:00 PM
2026-05-09

Expired
Not StNot Stoppedopped

AU - Hot Work
Permit

STRALIS
ENERGY PTY
LTD.

General Zone
/ Block 05

Amelia
Coombs
Arthur Soanes
David Kemp
Joss White
Lucas Gleeson
Luke Watson
Marc Douglas

7:14 AM
2026-05-09

5:00 PM
2026-05-09

Expired
Not StNot Stoppedopped

AU -
Excavation/
Ground
Disturbance
Permit

ALL ENERGY
CONTRACTING
PTY LTD

General Zone
/ PCU Dig Ins -
15-19, DC
Cables 29- 31,
Conduits - 1-6,

(No Nominated
Rep)

6:00 AM
2026-05-04

6:00 PM
2026-05-09

Expired
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